



# City of Grand Island

Tuesday, July 08, 2003  
Special Mtg/Council Session

## Item G16

### **#2003-196 - Approving Change Order 1 to Sanitary Sewer Project 2002-S-4**

*The construction contract was awarded to The Diamond Engineering Company, Grand Island Nebraska, on November 12, 2002. Any change orders to the contract must be approved by the Council. The Public Works Department prepared Change Order #1 to make the following changes:*

*Original Contract* **\$ 102,441.23**  
*Abandonment, 18" Water Main Concrete Plug*  
*Construction crews found an abandoned water*  
*line that was not listed on the plans.*  
*The line had to be removed.* **\$ 418.00**

*Remove asphalt pavement and Replace*  
*with P.C. Concrete Pavement – Asphalt that*  
*was removed was replaced with concrete for*  
*a more durable surface.* **\$ 2,820.00**

*Revised Contract* **\$ 105,679.23**

*It is recommended that Council pass a Resolution authorizing the Mayor to execute the Change Order. Sufficient funds are available in account 53030050-85213.*

**Staff Contact: Steve Riehle, City Engineer/Public Works Director**

RESOLUTION 2003-196

WHEREAS, on November 12, 2002, by Resolution 2002-348, the City Council for the City of Grand Island awarded the bid for Sanitary Sewer Project 2002-S-4 to The Diamond Engineering Company of Grand Island, Nebraska; and

WHEREAS, it has been determined that modifications to the work to be performed by the Diamond Engineering Company are necessary; and

WHEREAS, such modifications have been incorporated into Change Order No. 1; and

WHEREAS, the result of such modifications will increase the contract amount by \$3,238.00 for a revised contract price of \$105,679.23.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute Change Order No. 1, between the City of Grand Island and The Diamond Engineering Company of Grand Island, Nebraska to provide the following modifications:

	<u>Amount</u>
Remove abandoned water main line.....	\$ 418.00
Replace asphaltic pavement with concrete pavement.....	2,820.00

- - -

Adopted by the City Council of the City of Grand Island, Nebraska, July 8, 2003.

---

RaNae Edwards, City Clerk

Approved as to Form	<input type="checkbox"/>	_____
July 3, 2003	<input type="checkbox"/>	City Attorney