
City of Broken Bow
Monday, July 23, 2012
City Council Regular Session

Approve Change Order No. 1-Final to Rutjens

Approve Change Order No. 1-Final to Rutjens for College Estates Subdivision Utility Improvements which adjust the contract quantities to the actual quantities installed

Staff Contact: City Administrator

Order No. 1-FINAL
 Effective Date: 7/2/2012
 Agreement Date: 4/9/2012
 Project No. 177-G1-004

NAME OF PROJECT: College Estates Subdivision Utility Improvements

OWNER: City of Broken Bow

CONTRACTOR: Rutjens Construction, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

CHANGE ORDER NO. 1-FINAL

ITEM NO.	DESCRIPTION	CONTRACT/INSTALLED QUANTITY			DIFFERENCE	UNIT PRICE	ADD/ DEDUCT
BID A SANITARY SEWER SYSTEM IMPROVEMENTS							
3	Furnish & Install 8" Diameter Sewer Main with Bedding, complete in place	827	851	L.F.	24	\$ 21.25	\$ 510.00
4	Furnish & Install 4" Diameter Service	6	7	Each	1	\$ 985.00	\$ 985.00
5	Remove & Replace Concrete Pavement	130	161	S.Y.	31	\$ 41.00	\$ 1,271.00
BID B WATER MAIN IMPROVEMENTS							
2	Furnish & Install 6" Diameter PVC Water Main, complete in place	1273	1231	L.F.	-42	\$ 20.82	\$ (874.44)
6	Furnish & Install 6" DI Tee, complete in place	6	5	Each	-1	\$ 321.00	\$ (321.00)
8	6" Diameter Connection	2	0	Each	-2	\$ 389.00	\$ (778.00)
9	Furnish & Install 1" Diameter Service Connection, Tap, Saddle, Corp, Service Line, Curb Stop, complete in place	6	7	Each	1	\$ 1,359.00	\$ 1,359.00
A.	Furnish & Install 8" Diameter Connection	0	1	Each	1	\$ 389.00	\$ 389.00
B.	Furnish & Install 8" x 8" x 6" DI Tee	0	1	Each	1	\$ 321.00	\$ 321.00
TOTAL ADJUSTED CHANGE ORDER PRICE							\$ 2,861.56

JUSTIFICATION: To adjust contract quantities to actual quantities installed.

Change to CONTRACT PRICE:

ORIGINAL CONTRACT PRICE: \$ 94,495.61
 Net increase resulting from this CHANGE ORDER: \$ 2,861.56
 The new CONTRACT PRICE including this CHANGE ORDER will be: \$ 97,357.17

Change to CONTRACT TIME:

The CONTRACT TIME will not be altered.

Approvals Required: To be effective, this order must be approved as required by the General Conditions.

Approved by:  RUTJENS CONSTRUCTION, INC.

Approved by: _____ CITY OF BROKEN BOW

Approved by:  MILLER & ASSOCIATES