

City of Scottsbluff, Nebraska

Monday, February 3, 2020

Regular Meeting

Item Reports12

Council to discuss and consider action on the Work Change Order Agreement with Trihydro Corporation to extend the completion date for Step 1 from December 31, 2019 to July 31, 2020, authorize commencement of Step 2 upon completion of Step 1, and give approval to the Mayor to sign the Agreement.

Staff Contact: Nathan Johnson, City Manager



**TRIHYDRO CORPORATION – CITIES OF SCOTTSBLUFF AND GERING, NEBRASKA
ENGINEERING AND CONSULTING SERVICES – GENERAL BASIC AGREEMENT
WORK CHANGE ORDER**

Work Order No.: 18-134WO-E

Date: January 23, 2020

Job No.: 54Q-001-001

Location of Project: Gering, Nebraska

Contract No.: Engineering and Consulting Services General Basic Agreement between Trihydro Corporation and Cities of Scottsbluff and Gering, Nebraska, 18-017BA-E.

Original Specification: Trihydro will provide technical landfill services for the City of Scottsbluff and City of Gering. Work to be performed in accordance with the Statement of Qualifications and Technical Proposal dated February 06, 2018. Trihydro will receive a written Notice to Proceed from the Cities of Gering and Scottsbluff, Nebraska prior to commencing work on each step of the project. Trihydro is only authorized to commence Step 1 at this time, according to the Schedule below. The parties agree to proceed, past Step 1, by individual steps, one at a time. Proceeding to additional steps must be agreed to by the parties in writing.

Change Order No. 2: Extend Step 1 completion date to July 31, 2020. Authorize commencement of Step 2 upon completion of Step 1.

Additional Cost (if any): None

Electronic signatures will be accepted to execute this Work Change Order.

TRIHYDRO CORPORATION

CITY OF SCOTTSBLUFF, NEBRASKA

BY: 
Jack Bedessem, P.E.

BY: _____

TITLE: President/CEO

TITLE: _____

CITY OF GERING, NEBRASKA

BY: 

TITLE: Mayor