5 City of Grand Island
"\ Tuesday, December 19, 2017
Council Session

Item G-9

#2017-356 - Approving Certificate of Final Completion for the
Construction of North Interceptor II; Project No. 2013-S-4

Staff Contact: John Collins, P.E. - Public Works Director
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Council Agenda Memo

From: Keith Kurz PE, Assistant Public Works Director

Meeting: December 19, 2017

Subject: Approving Certificate of Final Completion for the
Construction of North Interceptor II; Project No. 2013-S-
4

Presenter(s): John Collins PE, Public Works Director

Background

S.J. Louis Construction, Inc. of Rockville, Minnesota was awarded a $21,479,537.50
contract by the City Council on September 9, 2014, via Resolution No. 2014-284 for the
construction of North Interceptor II; Project No. 2013-S-4.

On February 10, 2015, via Resolution No. 2012015-39, City Council approved Change
Order No. 1 which established new unit prices for installed storm and sanitary sewers
which are embedded with native sand material in lieu of the imported granular
embedment specified in the contract documents.

On March 24, 2015, via Resolution No. 2015-74, City Council approved Change Order
No. 2, for a contract reduction of $210,003.48, and changed the methodology of the
trenchless crossing from micro tunneling to a direct jacked tunnel using a tunnel boring
machine at both Broadwell Avenue / Capital Avenue and Webb Road / Northwest
Crossings property at Capital Avenue. Such change order resulted in a revised contract
amount of $21,269,534.02.

On June 23, 2015, via Resolution No. 2015-160, City Council approved Change Order
No. 3, which addressed unknown and unplanned restraint at an existing 18 waterline that
crosses Capital Avenue just east of Webb Road; additional storm sewer east of St. Paul
Road as needed to fill in a portion of the utility ditch and provide access to the new
manhole; and finalization of the As-Built quantities for Phase II (Part B) and resulted in
an increase of $56,540.88, for a revised contract amount of $21,326,074.90.

On August 11, 2015, via Resolution No. 2015-214, City Council approved Change Order
No. 4, which allowed for an open cut at the intersection of Capital Avenue and Broadwell
Avenue for installation of the north interceptor, rerouting of the dewatering discharge,
and several modifications to the existing storm sewer at this intersection and resulted in

Grand Island

Council Session - 12/19/2017

Page 2 /19



an overall contract decrease of $40,651.39, for a revised contract amount of
$21,285,423.51.

On January 12, 2016, via Resolution No. 2016-7, City Council approved Change Order
No. 5, which covered costs associated with a dewatering reroute near Webb Road,
additional work associated with an 8” sanitary sewer line extension as part of a new tap
district (District No. 537T), additional storm sewer work in St. Paul Road, changing a
new sanitary sewer manhole in St. Paul Road from a standard manhole to a drop
manhole, additional storm sewer removal and replacement work near the Burlington
Northern Santa Fe Railroad, additional storm sewer work in the Capital Avenue and
Broadwell Avenue intersection, a damaged sanitary sewer service along St. Paul Road,
additional work required to provide power to the relocated Veteran’s Hospital sign, and
the relocation of an existing water service and resulted in a contract increase of
$171,544.13, for a revised contract amount of $21,456,967.64.

On March 8, 2016, via Resolution No. 2016-52, City Council approved Change Order
No. 6, which established new unit prices associated with additional paving along
Sheridan Avenue within Bid Section I, with actual quantities rectified upon installation.

On October 25, 2015, via Resolution No. 2016-260, City Council approved Change

Order No. 7 to address additional work, as well as credits, for a contract decrease of
$265,030.45, for a revised contract amount of $21,191,937.19.

Discussion

The project was completed in accordance with the terms, conditions and stipulations of
the contract, plans and specifications. Construction was completed at a total cost of
$21,105,303.18, resulting in an underrun of $86,634.01.

Additional project costs (detailed below) totaled $3,669,992.27 for a final project cost of
$24,775,295.45.

Additional Project Costs-

Black & Veatch Corporation Engineering $2.,567,643.78
Public Works - City of Grand Island Engineering $ 300,000.00
Grand Island Independent Advertising $ 677.31
Property Owners Easement Acquisitions $§ 573,354.24
Hall County Register of Deeds Filing Fees $ 800.00
Nebraska Central Railroad Permit Fees $ 1,000.00
Burlington Northern Santa Fe Railroad Permit Fees $ 4,200.00
Shane Hansen Wells $ 447.32
Larry's Plumbing Plumbing Work $ 14,540.00
O'Hara Plumbing Plumbing Work $ 17,037.10
Platte Valley Laboratory Testing $ 250.00
Yellow Van Cleaning Property Damage $ 1,082.90
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Fenster Plumbing Plumbing Work $§ 14,925.00
Nebraska Veterans Home Fence Relocation $ 133,156.40
United Veterans Club Sign Relocation $ 5,000.00
Harders Dozer & Scraper Detention Cell Restoration $ 5,962.50
Utilities - City of Grand Island Utility Relocation $§ 28,801.50
Earl May Landscaping $ 17.99
Olsson Associates Field Work $ 107.39
Municipal Supply Manhole Riser $ 988.84

It appears that the Council has the following alternatives concerning the issue at hand.

The Council may:

Move to approve

P

City Administration recommends that the Council approve the Certificate of Final

Total Additional Project Costs =

Alternatives

Refer the issue to a Committee
Postpone the issue to future date
Take no action on the issue

Recommendation

Completion for North Interceptor II; Project No. 2013-S-4.

Move to approve the Certificate of Final Completion for North Interceptor II; Project No.

2013-S-4.

Sample Motion

$ 3,669,992.27
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ENGINEER'S CERTIFICATE OF FINAL COMPLETION
North Interceptor II; Project No. 2013-S-4

CITY OF GRAND ISLAND, NEBRASKA

December 19, 2017

TO THE MEMBERS OF THE COUNCIL
CITY OF GRAND ISLAND
GRAND ISLAND, NEBRASKA

This is to certify that North Interceptor II; Project No. 2013-S-4 has been fully completed by S.J. Louis
Construction, Inc. of Rockville, Minnesota under the contract approved September 8, 2014. The work has
been completed in accordance with the terms, conditions, and stipulations of said contract and complies with
the contract, the plans and specifications. The work is hereby accepted for the City of Grand Island,
Nebraska, by me as Public Works Director in accordance with the provisions of Section 16-650 R.R.S., 1943.

North Interceptor II; Project No. 2013-S-4

Total

Item No. Description . Unit Unit Price Total Cost
Quantity
Bid Section "A" -

1.00 | Mobilization 1.00 | LS | $500,000.00 | $ 500,000.00

2.00 | Sanitary Sewer Pipe

2.15 | 48-inch Sanitary Sewer 1,455.00 | LF $ 269.00 $ 391,395.00

2.16 | Trenchless Crossing No. 1 135.00 | LF | $ 2,050.00 | $ 276,750.00

2.17 | Trenchless Crossing No. 2 225.00 | LF $ 1,800.00 $ 405,000.00

2.25 | 12-inch Sanitary Sewer Plug/Cap for New Stub Outs 9.00] EA | § 600.00 | $ 5,400.00

2.26 | 15-inch Sanitary Sewer Plug/Cap for New Stub Outs 200 EA | $ 650.00 $ 1,300.00

2.27 | 18-inch Sanitary Sewer Plug/Cap for New Stub Outs 1.00| EA | § 700.00 | $ 700.00

2.28 | 21-inch Sanitary Sewer Plug/Cap for New Stub Outs 1.00 | EA | $ 1,000.00 | $ 1,000.00

2.46 | Connection to Sanitary Sewer Line, Less Than 24-inch 1.00| EA | $ 2,000.00 $ 2,000.00

3.00 | Storm Sewer Pipe and Open Drainage Channels

3.19 | 72-inch HDPE Storm Sewer 2000 | LF | $§ 57500 [ $ 11,500.00

3.27 | Install Area Inlet on 60-inch Storm Sewer 700 | EA | $§ 6,000.00 $ 42,000.00

3.28 | Connection to Storm Sewer Lines 500 EA | $ 4,500.00 | $ 22,500.00

4.00 | Manholes and Structures
72-inch Diameter Standard Manhole (Sanitary Sewer,

4.10 | FRP) 11.00 | EA | § 18,500.00 | $ 203,500.00
92-inch Diameter Standard Manhole (Sanitary Sewer,

4.20 | FRP) 9.00 | EA | $ 33,000.00 | $ 297,000.00
72-inch Diameter Outside Drop Manhole (Sanitary

4.40 | Sewer FRP) 3.00 | EA | $ 19,000.00 | $ 57,000.00
48-inch Diameter Standard Manhole (Sanitary Sewer,

4.60 | Concrete) 700 EA | $ 4)550.00 | $ 31,850.00
Additional Depth, 72-inch Diameter Manhole (Sanitary

4.10 | Sewer, FRP); Standard and Drop 5948 | VF | $§ 950.00 | $§ 56,506.00
Additional Depth, 92-inch Diameter Manhole (Sanitary

4.11 | Sewer, FRP); Standard and Drop 5548 | VF | § 1,600.00 | § 88,768.00

4.19 | 120-inch Diameter Storm Sewer Manhole, Concrete 1.00 | EA | $ 33,000.00 $ 33,000.00
Additional Depth, 120-inch Diameter Storm Sewer

4.20 | Manhole, Concrete 3.00| VF | $ 1,600.00 $ 4,800.00

4.21 | Storm Sewer Junction Box 2.00 | EA | $ 30,000.00 | $ 60,000.00

4.27 | Concrete Headwall, Storm Sewer 1.00 | EA | $ 17,000.00 | $ 17,000.00

4.28 | Connection to Storm Sewers 400 | EA | $ 1,000.00 $ 4,000.00
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5.00 | Trench Conditions
5.10 | Dewatering 1.00 | LS | $1,500,000.00 | $1,500,000.00
5.30 | Additional Shoring 1.00 | LS | 1,405,800.00 | $1,405,800.00
Roadway, Concrete Drive and Sidewalk
6.00 | Construction
6.10 | Remove 4-inch Concrete Walk 47490 | SY | $ 3501 §  1,662.15
6.20 | Remove 5-inch Concrete Drive 29.00 | SY | $ 350 $ 101.50
6.40 | Remove 8-inch Concrete Pavement 680.00 | SY | $ 3501 §  2,380.00
6.60 | Remove 8-inch Asphalt Pavement 62400 | SY | $ 300 § 1,872.00
6.80 | Place 4-inch Concrete Sidewalk 34690 | SY | $ 37.00 | $ 12,835.30
6.90 | Place 5-inch Concrete Drive 6.00| SY | § 37.00 | $ 222.00
6.12 | Place 8-inch Concrete Pavement 583.00| SY | $ 28.00 | $ 16,324.00
6.14 | Place 8-inch Asphalt Pavement 522.00 | SY | $ 50.00 | $ 26,100.00
6.16 | Remove Curb and Gutter 186.00 | LF | § 300 | § 558.00
6.17 | Place Curb and Gutter 319.00 | LF $ 29.00 | $ 9,251.00
6.20 | Crushed Rock Surfacing 20.00 | TON | § 20.00 | § 400.00
7.00 | Property Rehabilitation and Landscape
Drainage Ditch Rehabilitation with Erosion Control
7.10 | Mat 392 AC | § 6,800.00| $ 26,656.00
7.50 | Pasture Seed and Mulch Application 1034 | AC | $§ 1,100.00 | $ 11,374.00
7.60 | Remove Chain Link Fence 285.00 | LF $ 9.00| $§ 2,565.00
7.80 | Install Chain Link Fence 12500 | LF | $ 9.00| § 1,125.00
7.10 | Remove and Replace Property Fence 2,800.00 | LF | $ 6.00 | $§ 16,800.00
7.11 | Tree Removal 1.00| LS | $§ 7,000.00| $ 7,000.00
7.13 | Knickrehm School Landscaping 1.00| LS | § 6,900.00| $§ 6,900.00
7.14 | U.S. Veterans Hospital Landscaping 1.00| LS | $§ 7,000.00 | $ 7,000.00
7.16 | Veterans Club Sprinkler Modification 1.00 | LS $ 10,000.00 | $ 10,000.00
7.18 | Basketball Court Remove and Replace 1.00| LS | $ 12,000.00 | $ 12,000.00
8.00 | Lift Station Abandonment
9.00 | Waterlines
9.10 | 6" Ductile Iron Water Main 165.00 | LF $ 40.00 | $ 6,600.00
9.20 | Ductile Iron Fittings 955.00 | LBS | $ 400 | § 3,820.00
9.40 | 18" x 6" Tapping Tee w/ Valve 200 EA | $ 3,900.00| $ 7,800.00
9.90 | Water Main Connection (Wet Cut-In) 200 EA | $ 750.00 | §  1,500.00
9.10 | Temporary Water Service 1.00| LS | $ 3,000.00 | $ 3,000.00
9.11 | 6-inch Cut-In Valve 1.00| EA | $§ 3,000.00 | $ 3,000.00
10.00 | Miscellaneous
10.10 | Traffic Control 1.00| LS | $ 55,000.00| $ 55,000.00
10.20 | Miscellaneous Concrete 2900 CY | $ 300.00 | $§  8,700.00
10.30 | BNSF Flagman 1.00 | LS | $§ 50,000.00 | $ 50,000.00
10.50 | Bypass Pumping 1.00 | LS | $ 35,000.00 | $ 35,000.00
10.80 | Erosions and Sedimentation Control 0.55| LS | $ 60,000.00 | $ 33,000.00
Bid Section "A" Total = | 5,799,314.95

Grand Island

Council Session - 12/19/2017

Page 6/19



Bid Section "B" -
1.00 | Mobilization 1.00 | LS | $ 200,000.00 | $ 200,000.00
2.00 | Sanitary Sewer Pipe
2.15 | 48-inch Sanitary Sewer 2,974.00 | LF $ 269.00 | $ 800,006.00
2.23 | 6-inch Sanitary Sewer Plug/Cap for New Stub Outs 1.00| EA | $ 550.00 | $ 550.00
2.25 | 12-inch Sanitary Sewer Plug/Cap for New Stub Outs 300 | EA | $ 600.00 | $§ 1,800.00
2.26 | 15-inch Sanitary Sewer Plug/Cap for New Stub Outs 1.00| EA | § 650.00 | § 650.00
2.27 | 18-inch Sanitary Sewer Plug/Cap for New Stub Outs 1.00| EA | $ 700.00 | $ 700.00
2.28 | 21-inch Sanitary Sewer Plug/Cap for New Stub Outs 1.00| EA | $§ 1,000.00 | $ 1,000.00
2.30 | 48-inch Sanitary Sewer Plug/Cap for New Stub Outs 1.00| EA | $§ 1,100.00 | $ 1,100.00
3.00 | Storm Sewer Pipe and Open Drainage Channels
3.20 | Remove 15-inch Reinforced Concrete Storm Sewer 28.00 | LF | $ 17.00 | § 476.00
4.00 | Manholes and Structures
72-inch Diameter Standard Manhole (Sanitary Sewer,
4.10 | FRP) 600 EA | § 18,500.00 | $ 111,000.00
92-inch Diameter Standard Manhole (Sanitary Sewer,
4.20 | FRP) 200 | EA | $ 33,000.00 | $§ 66,000.00
72-inch Diameter Outside Drop Manhole (Sanitary
4.40 | Sewer, FRP) 200 EA | § 19,000.00 | $ 38,000.00
Additional Depth, 72-inch Diameter Manhole (Sanitary
4.10 | Sewer, FRP); Standard and Drop 4643 | VF | § 950.00 | $ 44,108.50
Additional Depth, 92-inch Diameter Manhole (Sanitary
4.11 | Sewer, FRP); Standard and Drop 506 | VF | $ 1,600.00| $ 8,096.00
5.00 | Trench Conditions
5.10 | Dewatering 1.00 | LS | $ 550,000.00 | $ 550,000.00
Roadway, Concrete Drive and Sidewalk
6.00 | Construction
6.10 | Remove 4-inch Concrete Walk 1,080.00 | SY | $ 350 §  3,780.00
6.30 | Remove 6-inch Concrete Walk 617.00| SY | $ 350 $§  2,159.50
6.50 | Remove 6-inch Asphalt Pavement 500 SY | § 350 $ 17.50
6.60 | Remove 8-inch Asphalt Pavement 255.00 | SY | $ 3.00 | $ 765.00
6.13 | Place 6-inch Asphalt Pavement 255.00 | SY | § 40.00 | $ 10,200.00
7.00 | Property Rehabilitation and Landscape
7.40 | Lawn Seed and Mulch Application 018 AC | § 1,100.00 | § 198.00
7.70 | Remove Barbed Wire Fence 2,03400| LF | $ 6.00 | $ 12,204.00
7.11 | Tree Removal 1.00| LS | $ 10,000.00| $ 10,000.00
7.16 | Veterans Club Sprinkler Modification 1.00 | LS $ 10,000.00 | $ 10,000.00
7.17 | Veterans Home Sprinkler Modification 1.00 | LS $ 10,000.00 | $ 10,000.00
8.00 | Lift Station Abandonment
9.00 | Waterlines
10.00 | Miscellaneous
10.10 | Traffic Control 1.00| LS | $§ 25,000.00 | $ 25,000.00
10.60 | Remove Veterans Club Sign 200 EA | $ 5,000.00| $ 10,000.00
10.70 | Remove and Reset Veterans Home Sign 050 LS | $ 15,000.00| $ 7,500.00
10.80 | Erosions and Sedimentation Control 1.00| LS | $ 60,000.00 | $ 60,000.00
Bid Section "B" Total = | 1,985,310.50
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Bid Section "C" -

1.00 | Mobilization 1.00 | LS | $ 250,000.00 | $ 250,000.00

2.00 | Sanitary Sewer Pipe

2.13 | 36-inch Sanitary Sewer 2500 | LF | § 275.00 | $  6,875.00

2.15 | 48-inch Sanitary Sewer 360.00 | LF | $ 269.00 | $ 96,840.00

2.20 | Trenchless Crossing No. 5 21600 | LF | $ 1,825.00| $ 394,200.00

2.29 | 36-inch Sanitary Sewer Plug/Cap for New Stub Outs 1.00 | EA | § 2250.00 $§ 2,250.00
Concrete Plug Existing Sanitary Sewers Less Than 15-

2.31 | inch Diameter 500| EA | § 600.00 | $ 3,000.00
Concrete Plug Existing Sanitary Sewers 15-inch

2.32 | Diameter Through 24-inch Diameter 1000 | EA | $ 1,000.00 | $ 10,000.00
Concrete Plug Existing Sanitary Sewers Greater Than

2.33 | 24-inch Diameter Through 36-inch Diameter 200 EA | $ 2550000 $ 5,000.00

2.34 | Abandon 6-inch Sanitary Sewer (Grout Fill) 98.00 | LF $ 15.00 | § 1,470.00

2.35 | Abandon 8-inch Sanitary Sewer (Grout Fill) 8500 | LF | § 17.00 | $ 1,445.00

2.38 | Abandon 15-inch Sanitary Sewer (Grout Fill) 80.00 | LF | § 20.00 | $ 1,600.00

2.39 | Abandon 21-inch Sanitary Sewer (Grout Fill) 250.00 | LF | § 24.00 | §  6,000.00

2.40 | Abandon 24-inch Sanitary Sewer (Grout Fill) 1,359.00 | LF | $ 25.00 | $§ 33,975.00

2.41 | Abandon 27-inch Sanitary Sewer (Grout Fill) 27.00 | LF | $ 32.00 | $ 864.00

2.42 | Abandon 36-inch Sanitary Sewer (Grout Fill) 1500 | LF | § 39.00 | $ 585.00

3.00 | Storm Sewer Pipe and Open Drainage Channels

3.20 | Remove 15-inch Reinforced Concrete Storm Sewer 7800 | LF | $ 1500 | $ 1,170.00

3.50 | Remove 24-inch Reinforced Concrete Storm Sewer 336.00 | LF | $ 18.00 | § 6,048.00

3.70 | Remove 36-inch Reinforced Concrete Storm Sewer 71.00 | LF $ 19.00 | $§ 1,349.00

3.25 | Remove Area Inlet 1.00| EA | § 400.00 | $ 400.00

3.26 | Install Area Inlet 1.00| EA | $ 230000 $ 2,300.00

4.00 | Manholes and Structures
72-inch Diameter Standard Manhole (Sanitary Sewer,

4.10 | FRP) 400 | EA | $§ 19,500.00 | $ 78,000.00
92-inch Diameter Standard Manhole (Sanitary Sewer,

4.20 | FRP) 200 EA | § 33,000.00 | $ 66,000.00
108-inch Diameter Standard Manhole (Sanitary Sewer,

4.30 | FRP) 1.00 | EA | § 35,000.00 | $§ 35,000.00
48-inch Diameter Standard Manhole (Sanitary Sewer,

4.60 | Concrete) 200 EA | § 4500.00| $ 9,000.00
60-inch Diameter Standard Manhole (Sanitary Sewer,

4.80 | Concrete) 1.00| EA | $§ 8,000.00 | $ 8,000.00
Additional Depth, 72-inch Diameter Manhole (Sanitary

4.10 | Sewer, FRP); Standard and Drop 2413 | VF | § 950.00 | § 22,923.50
Additional Depth, 92-inch Diameter Manhole (Sanitary

4.11 | Sewer, FRP); Standard and Drop 1323 VF | § 1,600.00 | $§ 21,168.00
Additional Depth, 108-inch Diameter Manhole

4.12 | (Sanitary Sewer, FRP); Standard and Drop 603 | VF | § 1,800.00| § 10,854.00

4.23 | Abandon Sanitary Sewer Manholes in Place 11.00| EA | $ 1,200.00 | $ 13,200.00
Convert Inside Drop Manhole to Outside Drop

4.26 | Manhole 1.00| EA | § 800.00 | § 800.00

5.00 | Trench Conditions

5.10 | Dewatering 1.00| LS | $ 50,000.00 | $ 250,000.00
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Roadway, Concrete Drive and Sidewalk
6.00 | Construction
6.10 | Remove 4-inch Concrete Walk 109.10 | SY | § 350 $ 381.85
6.30 | Remove 6-inch Concrete Pavement 548.00 | SY | $ 3501 §  1,918.00
6.40 | Remove 8-inch Concrete Pavement 289.00 | SY | $ 350 $ 1,011.50
6.60 | Remove 8-inch Asphalt Pavement 14800 SY | § 300 $ 444.00
6.80 | Place 4-inch Concrete Sidewalk 109.10 | SY | § 37.00 | $§ 4,036.70
6.11 | Place 6-inch Concrete Pavement 389.00 | SY | $ 37.00 | $§ 14,393.00
6.12 | Place 8-inch Concrete Pavement 43700 | SY | § 28.00 | $ 12,236.00
6.16 | Remove Curb and Gutter 10400 | LF | § 300 $ 312.00
6.17 | Place Curb and Gutter 10400 | LF | $ 29.00 | $§ 3,016.00
6.18 | Paint Striping 1.00| LS | $§ 5200.00| $ 5,200.00
7.00 | Property Rehabilitation and Landscape
7.40 | Lawn Seed and Mulch Application 195| AC | $ 1,100.00 | $§ 2,145.00
7.12 | Remove and Reset Modular Block Retaining Wall 200 EA | $ 11,000.00 | $ 22,000.00
8.00 | Lift Station Abandonment
8.10 | Abandon Lift Station No. 19 1.00| LS | $ 14,000.00 | $ 14,000.00
8.80 | Abandon Veterans Home Lift Station 1.00| LS | $ 15,000.00 | $ 15,000.00
8.90 | Abandon Veterans Club Lift Station 1.00| LS | $ 14,000.00 | $ 14,000.00
9.00 | Waterlines
10.00 | Miscellaneous
10.10 | Traffic Control 1.00| LS | $ 31,000.00 | $ 31,000.00
10.50 | Bypass Pumping 1.00| LS | $§ 35000.00 | $ 35,000.00
10.80 | Erosions and Sedimentation Control 1.00 | LS $ 45,000.00 | $ 45,000.00
Bid Section "C" Total = | 1,561,410.55
Bid Section '"D" -
1.00 | Mobilization 1.00| LS | $§ 25,000.00 | $ 25,000.00
2.00 | Sanitary Sewer Pipe
2.70 | 15-inch Sanitary Sewer 895.00 | LF | § 90.00 | $§ 80,550.00
Concrete Plug Existing Sanitary Sewers Less than 15-
2.31 | inch Diameter 6.00| EA | $ 650.00 | $  3,900.00
2.35 | Abandon 8-inch Sanitary Sewer (Grout Fill) 5000 LF | § 17.00 | § 850.00
2.36 | Abandon 10-inch Sanitary Sewer (Grout Fill) 636.00 | LF | $ 20.00 | § 12,720.00
3.00 | Storm Sewer Pipe and Open Drainage Channels
3.40 | Remove 21-inch Reinforced Concrete Storm Sewer 2500 | LF | $ 18.00 | $ 450.00
4.00 | Manholes and Structures
48-inch Diameter Standard Manhole (Sanitary Sewer,
4.60 | Concrete) 300 EA | § 4500.00| $ 13,500.00
Additional Depth, 48-inch Diameter Manhole (Sanitary
4.13 | Sewer, Concrete); Standard and Drop 461 | VF | § 200.00 | $ 922.00
4.23 | Abandon Sanitary Sewer Manholes in Place 300| EA | $ 1,200.00| $ 3,600.00
5.00 | Trench Conditions
5.10 | Dewatering 1.00 | LS | $ 125,000.00 | $ 125,000.00
Roadway, Concrete Drive and Sidewalk
6.00 | Construction
6.10 | Remove 4-inch Concrete Walk 22944 | SY | § 350 $ 803.04
6.40 | Remove 8-inch Concrete Pavement 444807 | SY | $ 350 $ 15,568.25
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6.80 | Place 4-inch Concrete Sidewalk 22944 | SY | § 37.00 | § 8,489.28
6.12 | Place 8-inch Concrete Pavement 4,44807 | SY | $ 28.00 | $ 124,545.96
6.19 | Detectable Warning Plate 64.00 | SF $ 225.00 | $ 14,400.00
7.00 | Property Rehabilitation and Landscape
7.40 | Lawn Seed and Mulch Application 024 | ACR| $§ 1,100.00 | $ 264.00
8.00 | Lift Station Abandonment
8.20 | Abandon Lift Station No. 8 1.00| LS | $ 14,000.00 | $ 14,000.00
9.00 | Waterlines
10.00 | Miscellaneous
10.10 | Traffic Control 1.00| LS | $ 25,000.00| $ 25,000.00
10.50 | Bypass Pumping 1.00| LS | $ 20,000.00 | $ 20,000.00
10.80 | Erosion and Sedimentation Control 0.15| LS | $ 30,00000| $ 4,500.00
Bid Section "D" Total = $ 494,062.53
Bid Section "E" -
1.00 | Mobilization 1.00| LS | $ 25,000.00 | $ 25,000.00
2.00 | Sanitary Sewer Pipe
2.20 | Sanitary Sewer Service Connections 300 EA | $ 1,500.00| $ 4,500.00
2.22 | 4-inch Sanitary Sewer Plug / Cap for New Stub Outs 300 EA | § 300.00 | $ 900.00
2.24 | 10-inch Sanitary Sewer Plug / Cap for New Stub Outs 1.00| EA | § 500.00 | $ 500.00
Concrete Plug Existing Sanitary Sewers Less than 15-
2.31 | inch Diameter 200 EA | $ 650.00 | $  1,300.00
Concrete Plug Existing Sanitary Sewer 15-inch
2.32 | Diameter through 24-inch Diameter 200 EA | $§ 1,000.00 | $ 2,000.00
2.38 | Abandon 15-inch Sanitary Sewer (Grout Fill) 3500 | LF | $ 20.00 | § 700.00
2.46 | Connection to Sanitary Sewer Line, Less than 24-inch 1.00| EA | § 24.00 | $ 24.00
3.00 | Storm Sewer Pipe and Open Drainage Channels
3.30 | Remove 18-inch Reinforced Concrete Storm Sewer 2500 LF | § 1200 | $ 300.00
3.70 | Remove 36-inch Reinforced Concrete Storm Sewer 2500| LF | $ 16.00 | $ 400.00
Install Type "D" Modified Curb Inlet with Extended
3.24 | Box 1.00| EA | $ 4,000.00 | $ 4,000.00
4.00 | Manholes and Structures
48-inch Diameter Standard Manhole (Sanitary Sewer,
4.60 | Concrete) 200 EA | $ 455000 $ 9,100.00
48-inch Diameter Outside Drop Manhole (Sanitary
4.70 | Sewer, Concrete) 1.00| EA | $ 5,550.00| $ 5,550.00
Additional Depth, 48-inch Diameter Manhole (Sanitary
4.13 | Sewer, Concrete); Standard and Drop 1062 | VF | $ 200.00 | §  2,124.00
4.22 | Sanitary Sewer Manhole Removal 1.00| EA | $ 500.00 | $ 500.00
5.00 | Trench Conditions
5.10 | Dewatering 1.00| LS | $ 176,000.00 | $ 176,000.00
Roadway, Concrete Drive and Sidewalk
6.00 | Construction
6.10 | Remove 4-inch Concrete Walk 13400 | SY | $ 350 % 469.00
6.20 | Remove 5-inch Concrete Drive 25770 | SY | § 350 $ 901.95
6.30 | Remove 6-inch Concrete Pavement 848.00| SY | $ 3501 §  2,968.00
6.40 | Remove 8-inch Concrete Pavement 53200 | SY | $ 3501 §  1,862.00
6.60 | Remove 8-inch Asphalt Pavement 1,083.00 | SY | $ 3.00| $ 3,249.00
6.80 | Place 4-inch Concrete Sidewalk 137.00 | SY | $ 37.00 | $ 5,069.00
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6.90 | Place 5-inch Concrete Drive 29400 | SY | § 37.00 | $ 10,878.00
6.11 | Place 6-inch Concrete Pavement 796.00 | SY | $ 28.00 | $ 22,288.00
6.12 | Place 8-inch Concrete Pavement 2,308.00 | SY | $ 28.00 | $ 64,624.00
6.19 | Detectable Warning Plate 3200 SF |'$ 225.00 | $  7,200.00
6.20 | Crushed Rock Surfacing 10.00 | TON | § 40.00 | $ 400.00
7.00 | Property Rehabilitation and Landscape
7.40 | Lawn Seed and Mulch Application 021 |ACR| $§ 1,100.00 | $ 231.00
7.60 | Remove Chain Link Fence 108.00 | LF $ 9.00 | $ 972.00
8.00 | Lift Station Abandonment
8.30 | Abandon Lift Station No. 13 1.00| LS | $§ 14,000.00 | $ 14,000.00
9.00 | Waterlines
10.00 | Miscellaneous
10.10 | Traffic Control 1.00| LS | $§ 21,000.00 | $ 21,000.00
10.50 | Bypass Pumping 025 LS | $ 20,000.00 | $ 5,000.00
10.80 | Erosion and Sedimentation Control 0.30| LS $ 30,000.00 | $ 9,000.00
Bid Section "E" Total= $ 403,009.95
Bid Section "F" -
Bid Section "F" Total= § -
Bid Section "G" -
1.00 | Mobilization 1.00| LS | $§ 30,000.00 | $ 30,000.00
2.00 | Sanitary Sewer Pipe
2.10 | 4-inch Sanitary Sewer Line 96.00 | LF | § 70.00 | §  6,720.00
2.20 | Sanitary Sewer Service Connections 300 | EA | § 500.00 | § 1,500.00
2.40 | 8-inch Sanitary Sewer 86.00 | LF | § 75.00 | $  6,450.00
2.60 | 12-inch Sanitary Sewer 10.00| LF | $ 80.00 | $ 800.00
2.70 | 15-inch Sanitary Sewer 984.00| LF | § 90.00 | § 88,560.00
2.25 | 12-inch Sanitary Sewer Plug / Cap for New Stub Outs 1.00| EA | § 600.00 | $ 600.00
Concrete Plug Existing Sanitary Sewers Less than 15-
2.31 | inch Diameter 400 EA | $ 650.00 | $ 2,600.00
2.35 | Abandon 8-inch Sanitary Sewer (Grout Fill) 240.00 | LF | $ 17.00 | $  4,080.00
2.46 | Connection to Sanitary Sewer Line, Less than 24-inch 1.00| EA | $ 600.00 | $ 600.00
3.00 | Storm Sewer Pipe and Open Drainage Channels
3.20 | Remove 15-inch Reinforced Concrete Storm Sewer 239.00 | LF $ 17.00 | $§ 4,063.00
3.22 | Remove Curb Inlet 11.00 | EA [ § 400.00 | $  4,400.00
3.23 | Install Type "D" Modified Curb Inlet 700 | EA | $ 2,500.00 | $§ 17,500.00
Install Type "D" Modified Curb Inlet with Extended
3.24 | Box 400 EA | $§ 3,000.00 | $ 12,000.00
4.00 | Manholes and Structures
48-inch Diameter Standard Manhole (Sanitary Sewer,
4.60 | Concrete) 1.00| EA | § 4,500.00 | $ 4,500.00
48-inch Diameter Outside Drop Manhole (Sanitary
4.70 | Sewer, Concrete) 400 EA | $ 5,500.00| $ 22,000.00
Additional Depth, 48-inch Diameter Manhole (Sanitary
4.14 | Sewer, Concrete); Standard and Drop 16.88 | VF $ 200.00 | $  3,376.00
4.15 | 48-inch Diameter Storm Sewer Manhole, Concrete 1.00| EA | § 200.00 | $ 200.00
4.22 | Sanitary Sewer Manhole Removal 500 EA | § 500.00 | §  2,500.00
4.23 | Abandon Sanitary Sewer Manholes in Place 1.00| EA | $ 800.00 | $ 800.00
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4.24 | Storm Sewer Manhole Removal 1.00| EA | § 500.00 | $ 500.00
5.00 | Trench Conditions
5.10 | Dewatering 1.00 | LS | $ 150,000.00 | $ 150,000.00
Roadway, Concrete Drive and Sidewalk
6.00 | Construction
6.10 | Remove 4-inch Concrete Walk 807.20| SY | § 350 §  2,825.20
6.20 | Remove 5-inch Concrete Drive 680.10 | SY | § 350 $  2,380.35
6.40 | Remove 8-inch Concrete Pavement 5,385.60 | SY | $ 350 $ 18,849.60
6.60 | Remove 8-inch Asphalt Pavement 154.00 | SY | $ 300 | $ 462.00
6.80 | Place 4-inch Concrete Sidewalk 807.20| SY | $ 37.00 | § 29,866.40
6.90 | Place 5-inch Concrete Drive 680.10| SY | $ 37.00 | $§ 25,163.70
6.12 | Place 8-inch Concrete Pavement 5,385.60 | SY | § 28.00 | $ 150,796.80
6.19 | Detectable Warning Plate 80.00| SF | § 225.00 | $ 18,000.00
6.20 | Crushed Rock Surfacing 300 | TON | § 40.00 | § 120.00
7.00 | Property Rehabilitation and Landscape
7.40 | Lawn Seed and Mulch Application 0.18| ACR| § 1,100.00| $ 198.00
8.00 | Lift Station Abandonment
8.50 | Abandon Lift Station No. 10 1.00| LS | $§ 14,000.00 | $ 14,000.00
9.00 | Waterlines
9.50 | 16" x 0.188" W.T. Split Steel Casing 40.00 | LF | $ 500.00 | § 20,000.00
10.00 | Miscellaneous
10.10 | Traffic Control 1.00| LS | $§ 27,000.00 | $§ 27,000.00
10.50 | Bypass Pumping 1.00| LS | $ 20,000.00 | $ 20,000.00
10.80 | Erosion and Sedimentation Control 0.15| LS $ 25,000.00| $ 3,750.00
Bid Section "G" Total= $ 697,161.05
Bid Section "H" -
1.00 | Mobilization 1.00| LS | $ 30,000.00 | $ 30,000.00
2.00 | Sanitary Sewer Pipe
2.20 | Sanitary Sewer Service Connections 200 EA | S 500.00 | $  1,000.00
2.60 | 12-inch Sanitary Sewer 87888 | LF | § 80.00 | $ 70,310.40
2.80 | 18-inch Sanitary Sewer 2,026.00 | LF | § 100.00 | $ 202,600.00
Concrete Plug Existing Sanitary Sewers Less than 15-
2.31 | inch Diameter 11.00| EA | § 650.00 | $ 7,150.00
Concrete Plug Existing Sanitary Sewers 15-inch
2.32 | Diameter through 24-inch Diameter 200 EA | $§ 1,000.00| $ 2,000.00
2.36 | Abandon 10-inch Sanitary Sewer (Grout Fill) 41500 | LF | $ 18.00 | $ 7,470.00
2.37 | Abandon 12-inch Sanitary Sewer (Grout Fill) 679.00 | LF | $ 19.00 | § 12,901.00
2.38 | Abandon 15-inch Sanitary Sewer (Grout Fill) 1,598.00 | LF | $ 20.00 | $ 31,960.00
2.43 | 15-inch CIPP Sanitary Sewer Liner 1,330.31 | LF $ 77.00 | $ 102,433.87
2.44 | Reinstate Sewer Service (CIPP Liner) 800 | EA | § 300.00 | $  2,400.00
2.45 | CIPP Sanitary Sewer Service Liner 200 EA | § 500.00 | $§ 1,000.00
3.00 | Storm Sewer Pipe and Open Drainage Channels
3.10 | Remove 12-inch Reinforced Concrete Storm Sewer 36500 LF | $ 16.00 | $ 5,840.00
3.50 | Remove 24-inch Reinforced Concrete Storm Sewer 21.00 | LF | $ 18.00 | $ 378.00
3.22 | Remove Curb Inlet 1200 | EA | $ 2,300.00 | $ 27,600.00
3.23 | Install Type "D" Modified Curb Inlet 12.00 | EA [ $§ 3,500.00 | $ 42,000.00
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3.28 | Connection to Storm Sewer Line 200 EA | $ 500.00 | $ 1,000.00
4.00 | Manholes and Structures
48-inch Diameter Standard Manhole (Sanitary Sewer,
4.60 | Concrete) 800| EA | § 4,500.00| $ 36,000.00
48-inch Diameter Outside Drop Manhole (Sanitary
4.70 | Sewer, Concrete) 200 EA | $ 5,500.00| $ 11,000.00
Additional Depth, 48-inch Diameter Manhole (Sanitary
4.13 | Sewer, Concrete); Standard and Drop 3491 | VF | $ 200.00 | $  6,982.00
4.15 | 48-inch Diameter Storm Sewer Manhole, Concrete 6.00| EA | $ 3,000.00 | $ 18,000.00
Additional Depth, 48-inch Diameter Storm Sewer
4.16 | Manhole, Concrete 278 VF | § 200.00 | $ 556.00
4.21 | Storm Sewer Junction Box 1.00| EA | $ 30,000.00 | $ 30,000.00
4.22 | Sanitary Sewer Manhole Removal 200 EA | $ 1,200.00| $ 2,400.00
4.23 | Abandon Sanitary Sewer Manholes in Place 800| EA | $ 1,20000| $ 9,600.00
4.24 | Storm Sewer / Culvert Manhole Removal 300 | EA | $ 500.00 | $ 1,500.00
5.00 | Trench Conditions
5.10 | Dewatering 1.00 | LS | $ 250,000.00 | $ 250,000.00
Roadway, Concrete Drive and Sidewalk
6.00 | Construction
6.10 | Remove 4-inch Concrete Walk 1,62691 | SY | $ 3501 §  5,694.19
6.20 | Remove 5-inch Concrete Drive 1,061.94 | SY | $ 350 $  3,716.79
6.30 | Remove 6-inch Concrete Pavement 13,363.80 | SY | $ 350 $ 46,773.30
6.70 | Remove Asphalt / Concrete Pavement 708.00 | SY | $ 300 | §  2,124.00
6.80 | Place 4-inch Concrete Sidewalk 1,62691 | SY | $ 37.00 | $ 60,195.67
6.90 | Place 5-inch Concrete Drive 1,061.94 | SY | $ 37.00 | $ 39,291.78
6.10 | Place 5-inch Concrete Drive with 4-inch Curb 476.00 | SY | $ 37.00 | $ 17,612.00
6.11 | Place 6-inch Concrete Pavement 13,211.80 | SY | $ 37.00 | $ 488,836.60
6.15 | Place Asphalt / Concrete Pavement 600.00 | SY [ § 65.00 | $ 39,000.00
6.18 | Paint Striping 1.00| LS | $§ 7,000.00| $ 7,000.00
6.19 | Detectable Warning Plate 27200 SF | $ 225.00 | $ 61,200.00
6.20 | Crushed Rock Surfacing 20.00 | TON | $ 40.00 | § 800.00
7.00 | Property Rehabilitation and Landscape
7.40 | Lawn Seed and Mulch Application 065 ACR| $§ 1,100.00 | $ 715.00
7.11 | Tree Removal 1.00| LS | $ 7,000.00| $ 7,000.00
7.15 | Christian School Landscaping 1.00| LS | $ 10,000.00 | $ 10,000.00
8.00 | Lift Station Abandonment
8.60 | Abandon Lift Station No. 2 1.00| LS | $ 14,000.00 | $ 14,000.00
9.00 | Waterlines
9.10 | 6" Ductile Iron Water Main 36.00 | LF $ 40.00 | $ 1,440.00
9.20 | Ductile Iron Fittings 300.00 | LBS | $ 400 | $ 1,200.00
9.90 | Water Main Connection (West Cut-In) 1.00| EA | § 3,000.00 | $ 3,000.00
9.11 | 6" Cut-In Valve 1.00| EA | § 3,000.00 | $ 3,000.00
10.00 | Miscellaneous
10.10 | Traffic Control 1.00| LS | $§ 37,000.00 | $ 37,000.00
10.50 | Bypass Pumping 1.00| LS | $ 20,000.00 | $ 20,000.00
10.80 | Erosion and Sedimentation Control 030 LS | $ 30,000.00 | $ 9,000.00
Bid Section "H" Total = | 1,792,680.60
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Bid Section "1I" -
1.00 | Mobilization 1.00| LS | $ 30,000.00 | $ 30,000.00
2.00 | Sanitary Sewer Pipe
2.90 | 21-inch Sanitary Sewer 3,77500 | LF | $ 105.00 | $ 396,375.00
Concrete Plug Existing Sanitary Sewers Less than 15-
2.31 | inch Diameter 6.00| EA | $ 650.00 | $  3,900.00
2.36 | Abandon 10-inch Sanitary Sewer (Grout Fill) 180.00 | LF | § 18.00 | §  3,240.00
2.46 | Connection to Sanitary Sewer Line, Less than 24-inch 1.00| EA | $ 500.00 | § 500.00
3.00 | Storm Sewer Pipe and Open Drainage Channels
3.10 | Remove 12-inch Reinforced Concrete Storm Sewer 4700 | LF $ 17.00 | $ 799.00
3.20 | Remove 15-inch Reinforced Concrete Storm Sewer 85.00| LF | $ 18.00 | $ 1,530.00
3.50 | Remove 24-inch Reinforced Concrete Storm Sewer 15700 | LF | $ 20.00 | $ 3,140.00
3.10 | 12-inch Reinforced Concrete Storm Sewer 25.00 | LF $ 70.00 | $ 1,750.00
3.11 | 15-inch Reinforced Concrete Storm Sewer 12450 | LF $ 80.00 | $ 9,960.00
3.28 | Connection to Storm Sewer Line 200 EA | $ 500.00 | $ 1,000.00
4.00 | Manholes and Structures
48-inch Diameter Standard Manhole (Sanitary Sewer,
4.60 | Concrete) 9.00| EA | $§ 4,500.00 | $ 40,500.00
48-inch Diameter Outside Drop Manhole (Sanitary
4.70 | Sewer, Concrete) 400 EA | $ 5500.00 | $ 22,000.00
Additional Depth, 48-inch Diameter Manhole (Sanitary
4.13 | Sewer, Concrete); Standard and Drop 81.00 | VF $ 200.00 | $ 16,200.00
4.15 | 48-inch Diameter Storm Sewer Manhole, Concrete 200 EA | $ 3,00000| $ 6,000.00
Additional Depth, 48-inch Diameter Storm Sewer
4.16 | Manhole, Concrete 448 | VF $ 200.00 | $ 896.00
4.22 | Sanitary Sewer Manhole Removal 400 EA | § 500.00 | §  2,000.00
4.23 | Abandon Sanitary Sewer Manholes in Place 700 | EA |'$ 800.00 | $  5,600.00
4.24 | Storm Sewer / Culvert Manhole Removal 200 EA | $ 400.00 | $ 800.00
5.00 | Trench Conditions
5.10 | Dewatering 1.00 | LS | $ 250,000.00 | $ 250,000.00
Roadway, Concrete Drive and Sidewalk
6.00 | Construction
6.30 | Remove 6-inch Concrete Pavement 14,179.68 | SY | $ 350 $ 49,628.88
6.11 | Place 6-inch Concrete Pavement 14,179.68 | SY | $ 37.00 | $ 524,648.16
7.00 | Property Rehabilitation and Landscape
7.40 | Lawn Seed and Mulch Application 065 ACR| $§ 1,100.00 | $ 715.00
8.00 | Lift Station Abandonment
8.70 | Abandon Lift Station No. 15 1.00 | LS $ 15,000.00 | $ 15,000.00
9.00 | Waterlines
10.00 | Miscellaneous
10.10 | Traffic Control 1.00| LS | $§ 55,000.00 | $ 55,000.00
10.50 | Bypass Pumping 1.00| LS | $ 30,000.00 | $ 30,000.00
10.80 | Erosion and Sedimentation Control 0.15| LS $ 30,000.00 | $ 4,500.00

Bid Section "I" Total =

$1,475,682.04
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Change Order No. 1 -

CO1-2.1 | 4" Sanitary Service Line w/ Native Bedding 143.00 | LF $ 67.03 | § 9,585.29

CO1-2.3 | 6" Sanitary Sewer w/ Native Bedding 57.00 | LF $ 60.80 | $ 3,465.60

CO1-2.3 | 6" Sanitary Sewer w/ Native Bedding 180.00 | LF $ 6580 | § 11,844.00

CO1-2.4 | 8" Sanitary Sewer w/ Native Bedding 1,269.00 | LF | § 65.80 | $ 83,500.20

CO1-2.4 | 8" Sanitary Sewer w/ Native Bedding 39.00 | LF | $ 69.81 | § 2,722.59

CO1-2.5 | 10" Sanitary Sewer w/ Native Bedding 50.00| LF | $ 74.12 | $  3,706.00

CO1-2.6 | 12" Sanitary Sewer w/ Native Bedding 803.00| LF | $ 70.80 | $ 56,852.40

CO1-2.6 | 12" Sanitary Sewer w/ Native Bedding 60.00| LF | $ 6580 | §  3,948.00

CO1-2.7 | 15" Sanitary Sewer w/ Native Bedding 11400 | LF | § 80.80 | $ 9,211.20

CO1-2.8 | 18" Sanitary Sewer w/ Native Bedding 17400 | LF | § 8527 | § 14,836.98

CO1-2.9 | 21" Sanitary Sewer w/ Native Bedding 159.00| LF | § 90.27 | $ 14,352.93

CO1-2.13 | 36" Sanitary Sewer w/ Native Bedding 2000 | LF | $ 256.25 | §  5,125.00

CO1-2.15 | 48" Sanitary Sewer w/ Native Bedding 14,730.00 | LF $ 250.25 | $3,686,182.50
12" Reinforced Concrete Storm Sewer w/ Native

CO1-3.10 | Bedding 198.70 | LF $ 71.80 | § 14,266.66
12" Reinforced Concrete Storm Sewer w/ Native

CO1-3.10 | Bedding 260.00 | LF $ 66.80 | $ 17,368.00
15" Reinforced Concrete Storm Sewer w/ Native

CO1-3.11 | Bedding 60.00 | LF $ 7170 | $  4,302.00
15" Reinforced Concrete Storm Sewer w/ Native

CO1-3.11 | Bedding 25213 | LF $ 7489 | $ 18,882.02
18" Reinforced Concrete Storm Sewer w/ Native

CO1-3.12 | Bedding 25.00 | LF $ 7190 | $ 1,797.50
18" Reinforced Concrete Storm Sewer w/ Native

CO1-3.12 | Bedding 14.00 | LF $ 85.71 | $ 1,199.94
18" Reinforced Concrete Storm Sewer w/ Native

CO1-3.12 | Bedding 54.00 | LF $ 39571 | § 21,368.34
21" Reinforced Concrete Storm Sewer w/ Native

CO1-3.13 | Bedding 25.00 | LF $ 9448 | $  2,362.00
24" Reinforced Concrete Storm Sewer w/ Native

CO1-3.14 | Bedding 336.00 | LF $ 9170 | $ 30,811.20
24" Reinforced Concrete Storm Sewer w/ Native

CO1-3.14 | Bedding 182.00 | LF $ 9571 | $ 17,419.22
36" Reinforced Concrete Storm Sewer w/ Native

CO1-3.16 | Bedding 46.00 | LF $ 111.70 | § 5,138.20
36" Reinforced Concrete Storm Sewer w/ Native

CO1-3.16 | Bedding 25.00 | LF $ 9169 | $ 229225
60" Double Wall Polypropylene Storm Sewer w/

CO1-3.18 | Native Bedding 1,667.00 | LF $ 161.70 | $ 269,553.90

CO1-3.19 | 72" HDPE Storm Sewer w/ Native Bedding 53.00 | LF $ 566.68 | $ 30,034.04

Change Order No. 1 Total = 4,342,127.96

Change Order No. 2 -
C02-2.19 | Trenchless Crossing No. 4 - direct jack 52000 LF | $ 2263.11] 1,176,817.20
Change Order No. 2 Total= | $1,176,817.20
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Change Order No. 3 -
CO3-11 | 84" CMP Storm Sewer 684.00 | LF | $ 520.00 | $ 355,680.00
CO3-11 | Connect to Existing Storm Sewer 200 EA | $ 6,000.00 | $ 12,000.00
CO3-11 | 84" CMP x 30" CMP Tee w/ Area Inlet 200 EA | § 17,500.00 | $§ 35,000.00
CO3-11 | Concrete Headwall 400 | EA | $ 24,700.00 | $ 98,800.00
CO3-11 | Restrain 18" Watermain 1.00| LS | $ 993583 | $ 9,935.88
Change Order No. 3 Total=| $ 511,415.88
Change Order No. 4-
CO4-2.15 | 48" Sanitary Sewer - Capital/Broadwell 21200 | LF | § 1,445.00 | $ 306,340.00
CO4-11 | Re-Route Dewatering at Capital/Broadwell 1.00| LS | $§ 514228 | § 5,142.28
Additional Storm Sewer Work at Capital & Broadwell
CO4-11 | Intersection 1.00 | LS | $ 159,445.65 | $ 159,445.65
Change Order No. 4 Total = $ 470,927.93
Change Order No. 5-
CO5-11 | 8" Sanitary Sewer East of St Paul 1.00| LF | $ 43,191.08 | $ 43,191.08
CO5-11 | Additional Storm Sewer at St Paul 1.00| LS | $ 4,00000| $ 4,000.00
CO5-11 | 96" Drop Manhole in St Paul 1.00| LS | $§ 34,500.00 | $ 34,500.00
CO5-11 | Storm Sewer Work near BNSF 1.00| LS | $§ 6,14320| $ 6,143.20
CO5-11 | Additional Storm Sewer at Capital / Broadwell 1.00| LS $ 16,05027 | $ 16,050.27
CO5-11 | Damage to Homeowner's Sewer at 1624 St Paul 1.00 | LS | § (8,003.95) | $ (8,003.95)
CO5-11 | Veterans Hospital Power 1.00| LS | $ 785138 | $ 7,851.38
CO5-5.2 | Dewatering Re-Route Near Webb Road 1.00| LS | $ 6422325| $ 6422325
CO5-11 | Relocate Existing Water Service 1.00 | LS $§ 3,588.90| $§ 3,588.90
Change Order No. 5 Total= $ 171,544.13
Change Order No. 6-
CO6-1A | Remove Curb Inlet 1.00 | EA $§ 2300.00| $ 2,300.00
CO6-1B | Remove 4" Sidewalk 480.41 | SY $ 350 $  1,681.44
CO6-1C | Remove 5" Drive 26.06 | SY $ 350 $ 91.21
CO6-1D | Remove Curb and Gutter 1801.81 | LF $ 300 | § 5,405.43
CO6-1E | Install Type D Inlet 1.00 | LS $ 3,500.00 | $§ 3,500.00
CO6-1F | Place 4" Sidewalk 480.41 | SY $ 37.00 | $ 17,775.17
CO6-1G | Place 5" Concrete Drive 26.06 | SY $ 37.00 | § 964.22
CO6-1H | Place Curb and Gutter 1801.81 | LF $ 29.00 | $§ 52,252.49
CO6-11 | Detectable Warning Plate 80.00 | SF $ 225.00 | § 18,000.00
Change Order No. 6 Total= $ 101,969.96
Change Order No. 7-
CO7-11 | Remove and Replace Sky Park Road Storm Sewer 1.00 | LS | § 126,594.00 | $ 126,594.00
CO7-11.1 | Excavate Existing Sheet Piling Near LS #19 1.00| LS | $ 450739 $§ 4,507.39
Removal of Existing Concrete in the Interceptor
CO7-11.1 | Alignment 1.00] LS | $§ 256703 $§ 2,567.03
New Custom 60" Manhole Base at Existing MH B4-
CO7-11.1 | 4781 1.00| LS | $§ 13,030.94 | $ 13,030.94
CO7-11.1 | Modify 60" Manhole near McCain Food Lines 1.00 | LS $ 787898 | § 7,878.98
Additional Manhole Abandonment near McCain Food
CO7-11.1 | Lines 1.00| LS | $ 42682 | $ 426.82
CO7-11.1 | Tunnel Grade Discrepancies 1.00 | LS | $(50,000.00) | $(50,000.00)
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Additional Traffic Control for New Manhole
CO7-11.1 | Abandonments 1.00 | LS $ 149500 | $ 1,495.00
CO7-11 | Remove and Replace Type "D" Curb Inlet Top 300| EA | § 750.00 | $ 2,250.00
CO7-12 | Unused 48" RCP 1.00 | LS $ 2,736.00 | § 2,736.00
CO7-13 | Restocking Fee for Unused Water Main Materials 1.00| LS | $ 1,467.68 | $ 1,467.68
CO7-7 | Repair Damaged Curb Stop 1.00| LF | $ 31413 | § 314.13
CO7-10 | Additional 15" Abandon 400.00 | LF | § 20.00 | § 8,000.00
Change Order No. 7 Total = | $ 121,267.97
Final Settlement (Change Order No. 8)-

COg8Final | Christian School Sprinkler Repair 1.00| LS | § 600.00 | $ 600.00

Final Settlement (Change Order No. 8) Total = | $ 600.00
Grand Total "A" + "B" + "C" +"D" + "E" + "F" + "G" + "H'" + "I"" + Change Orders 1-Final= | $21,105,303.18

Additional Project Costs-

Black & Veatch Corporation Engineering $2,567,643.78
Public Works - City of Grand Island Engineering $ 300,000.00
Grand Island Independent Advertising $ 677.31
Property Owners Easement Acquisitions $§ 573,354.24
Hall County Register of Deeds Filing Fees $ 800.00
Nebraska Central Railroad Permit Fees $ 1,000.00
Burlington Northern Santa Fe Railroad Permit Fees $ 4,200.00
Shane Hansen Wells $ 447.32
Larry's Plumbing Plumbing Work $  14,540.00
O'Hara Plumbing Plumbing Work $ 17,037.10
Platte Valley Laboratory Testing $ 250.00
Yellow Van Cleaning Property Damage $ 1,082.90
Fenster Plumbing Plumbing Work $ 14,925.00
Nebraska Veterans Home Fence Relocation $ 133,156.40
United Veterans Club Sign Relocation $ 5,000.00
Harders Dozer & Scraper Detention Cell Restoration $ 5,962.50
Utilities - City of Grand Island Utility Relocation $ 28,801.50
Earl May Landscaping $ 17.99
Olsson Associates Field Work $ 107.39
Municipal Supply Manhole Riser $ 988.84

Additional Project Costs Total =

$3,669,992.27

Asphalt Resurfacing Project No. 2017-AC-1 Project Total = $24,775,295.45

I hereby recommend that the Engineer’s Certificate of Final Completion for North Interceptor II; Project No.

2013-S-4 be approved.

John Collins, PE - City Engineer/Public Works Director

Grand Island

Jeremy L. Jensen — Mayor
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RESOLUTION 2017-356

WHEREAS, the City Engineer/Public Works Director for the City Of Grand
Island has issued a Certificate of Completion for North Interceptor II; Project No. 2013-S-4,
certifying that S.J. Louis Construction, Inc. of Rockville, Minnesota, under contract, has
completed such project for the total construction amount of $21,105,303.18; and

WHEREAS, the City Engineer/Public Works Director recommends the
acceptance of the project; and

WHEREAS, additional project costs equate to $3,669,992.27, as shown

Additional Project Costs-

Black & Veatch Corporation Engineering $2,567,643.78
Public Works - City of Grand Island Engineering $ 300,000.00
Grand Island Independent Advertising $ 677.31
Property Owners Easement Acquisitions $ 573,354.24
Hall County Register of Deeds Filing Fees $ 800.00
Nebraska Central Railroad Permit Fees $ 1,000.00
Burlington Northern Santa Fe Railroad Permit Fees $ 4,200.00
Shane Hansen Wells $ 447.32
Larry's Plumbing Plumbing Work $  14,540.00
O'Hara Plumbing Plumbing Work $§ 17,037.10
Platte Valley Laboratory Testing $ 250.00
Yellow Van Cleaning Property Damage $ 1,082.90
Fenster Plumbing Plumbing Work $ 14,925.00
Nebraska Veterans Home Fence Relocation $ 133,156.40
United Veterans Club Sign Relocation $ 5,000.00
Harders Dozer & Scraper Detention Cell Restoration $ 5,962.50
Utilities - City of Grand Island Utility Relocation $§ 28,801.50
Earl May Landscaping $ 17.99
Olsson Associates Field Work $ 107.39
Municipal Supply Manhole Riser $ 988.84

Total Additional Project Costs = $ 3,669,992.27

WHEREAS, the Mayor concurs with the recommendation of the City
Engineer/Public Works Director; and

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL
OF THE CITY OF GRAND ISLAND, NEBRASKA, that the Certificate of Final Completion,
attached as Exhibit “A” for North Interceptor II; Project No. 2013-S-4, in the amount of
$24,775,295.45, is hereby confirmed.

Approved as to Form @
December 15,2017 & City Attorney
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Adopted by the City Council of the City of Grand Island, Nebraska, December 19, 2017.

Jeremy L. Jensen, Mayor

Attest:

RaNae Edwards, City Clerk
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