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Tuesday, April 12, 2005
Council Session

City of Grand Island

Staff Contact: Gary R. Mader;Dale Shotkoski

City of Grand Island City Council



Council Agenda Memo  
 
From:  Gary R. Mader, Utilities Director 
   Dale Shotkoski, Asst. City Attorney/Purchasing 
 
Meeting:  April 12, 2005  
 
Subject: Contract Change Order for Fuel Storage and Handling 

Area Upgrades Engineering Services – Platte Generating 
Station 

 
Item #’s:  G-18 
 
Presenter(s): Gary R. Mader, Utilities Director 
 
 

Background  
 
Recent changes to federal regulations for Oil Pollution Prevention [40 CFR Part 112] 
require upgrades to the bulk fuel storage and fuel transfer areas at both Platte Generating 
Station (PGS) and Burdick Station.  An RFP was developed and Black & Veatch was 
awarded a contract for the required engineering services in the amount of $59, 600.00.   
 
As a result of preliminary investigation by Plant staff, the RFP included relocation of 
existing vehicle fuel dispensing equipment at PGS as the method of compliance for the 
new regulation.  Plant staff’s interpretation of the new regulation indicated that relocating 
the vehicle fuel stations to bermed areas near the bulk storage tanks would meet the new 
rules.  The existing vehicle fueling equipment consists of relatively small tanks (“farm 
tanks”) on stands with dispensing hoses and nozzles.  
 

Discussion 
 

After the engineering contract was awarded, the State Fire Marshal’s office advised that 
the PGS vehicle fuel stations would be required to be completely redesigned in 
accordance with the National Fire Protection Association codes for motor fuel dispensing 
facilities (NFPA 30A, 2003).  These regulations pertain to facilities such as gas stations. 
The existing PGS vehicle fuel stations cannot meet that code, even if they are relocated.   
Therefore, Black & Veatch was required to design and prepare specifications for a 
complete replacement. 

 



Black & Veatch is requesting $7,900 for labor and expenses for this additional scope.  
The effort included reviewing existing fueling equipment versus NFPA 30A 
requirements, developing conceptual sketches for alternative solutions, discussions with 
the State Fire Marshall and revisions to construction drawings and documents.  Plant staff 
has reviewed the request from Black & Veatch and concurs this work was not included in 
the original scope of the RFP. 
 

Alternatives 
 
It appears that the Council has the following alternatives concerning the issue at hand. 
The Council may: 
 

1. Approve the Resolution for Contract Change Order #1 for Fuel Storage and 
Handling Area Upgrades Engineering Services 

2.       Refer the issue to a Committee 
3.       Postpone the issue to a future date 
4.       Take no action on the issue 

 
Recommendation 

 
City Administration recommends that Council approve Contract Change Order #1 for 
Fuel Storage and Handling Area Upgrades Engineering Services. 
 
 

Sample Motion 
 
Move to approve Contract Change Order #1 for Fuel Storage and Handling Area 
Upgrades Engineering Services. 





 
Approved as to Form ¤ ___________ 
April 6, 2005 ¤  City Attorney  

 R E S O L U T I O N    2005-106 
 
 
 WHEREAS, on April 27, 2004, by Resolution 2004-93, the City Council of the City of 
Grand Island approved the proposal of Black & Veatch of Overland Park, Kansas for engineering services 
for fuel storage and handling areas – evaluation and upgrades; and 
 
 WHEREAS, after the engineering contract was awarded, the State Fire Marshal's office 
advised the City that the fuel stations would be required to be completely redesigned in accordance with the 
National Fire Protection Association codes for motor fuel dispensing facilities (NFPA 30A, 2003); and 
 
 WHEREAS, in order to meet these requirements, Black & Veatch will be required to 
design and prepare specifications for a complete replacement; and 
 
 WHEREAS, Black & Veatch has agreed to perform the additional scope at a cost of 
$7,900 for labor and expenses; and 
 
 WHEREAS, Change Order No. 1 has been prepared outlining the additional work involved 
in this project. 
 
NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF THE CITY OF 
GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and directed to execute 
Change Order No. 1 between the City of Grand Island and Black & Veatch of Overland Park, Kansas as 
set out above. 
 

 
 - - - 
 
Adopted by the City Council of the City of Grand Island, Nebraska, April 12, 2005. 
 
 
 
        _______________________________________ 

RaNae Edwards, City Clerk 
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