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Council Agenda Memo  
 
 
From:   Joni Kuzma, Community Development Specialist    
 
Council Meeting:  April 26, 2005 
 
Subject:  Change Order #6 Grand Generation Center 
 
Item #’s:   G-22 
 
Presenter(s):  Joni Kuzma, Community Development Specialist  
 
 

Background  
 

The City of Grand Island is the owner of record of the building occupied by Senior 
Citizen Industries, Inc, located at 304 East 3rd Street.  In July 2004, the City awarded a 
contract in the amount of $615,985.00 to Starostka Group Unlimited for the expansion 
and renovation of the Center.  The City received a Community Development Block grant 
in the amount of $350,000 to assist in this expansion and renovation.   
 
At the October 26, 2004 meeting of the City Council, Change Order #1 was approved in 
the amount of $17,524.25 for removal of miscellaneous debris found under the footings 
during the redigging for the laying of the foundation.  Change Order #2 was approved at 
the Dec. 21, 2004 Council meeting to decrease the amount of the contract by $29,992.00 
for the deduction of the Fire Sprinkler system and allow a 45 day time extension for 
completion. Change Order #3 was approved at the January 25, 2005 to decrease the 
contract sum by $2,000 from a Home Depot gift applied to contractor supply purchases. 
Change Order #4, approved February 22, 2005, increased costs by $4,940 for a revision 
of Footings and Foundations, which includes additional work needed in the Kitchen 
Work Room  and the addition of two receptacles on the east side of the center wall of the 
kitchen. On March 22, 2005, Council approved Change Order #5 for a variety of 
electrical conduit additions and addition of a fire extinguisher cabinet.  

 
Discussion 

 
Change Order #6 provides for a variety of electrical additions and changes. With Council 
approval, the contract amount (amended by change order #5) of $609,088.75 will be 



increased by $5,065.00. The new contract amount will be $614,153.75, an amount less 
than the original contracted base bid.  
 
Since the City owns the building and the original contract was signed by the City, Change 
Order #6 is being submitted to the City for their approval. No other changes are 
anticipated for this project.  
 

ALTERNATIVES 
 
It appears that the Council has the following alternatives concerning the issue at hand. 
The Council may: 
 

1. Approve Change Order #6.  
2. Refer the issue to a Committee. 
3. Postpone the issue to a later date. 

 
Recommendation 

 
City Administration recommends that the Council approve Change Order #6. 
 

Sample Motion 
 
Motion to approve Change Order #6 to the contract with Starostka Group Unlimited on 
the expansion and renovation of the Senior Citizens Industries, Inc. 
 



 
Approved as to Form ¤ ___________ 
April 20, 2005 ¤  City Attorney  

 R E S O L U T I O N    2005-133 
 
 
 WHEREAS, on July 13, 2004, by Resolution 2004-166, the City of Grand Island awarded 
the bid for the addition and renovation of the Grand Generation Center at 304 East Third Street to 
Starostka Group, Inc. of Grand Island, Nebraska; and 
 
 WHEREAS, on October 26, 2004, by Resolution 2004-274, the City of Grand Island 
approved Change Order No. 1 for such project to authorize the removal of miscellaneous debris found 
under the footings; and 
 
 WHEREAS, on December 21, 2004, by Resolution 2004-322, the City of Grand Island 
approved Change Order No. 2 for such project to extend the base bid contract completion date to 
February 26, 2005 and to transfer the costs of the fire sprinkler system to a separate contract; and 
 
 WHEREAS, on January 25, 2005, by Resolution 2005-24, the City of Grand Island 
approved Change Order No. 3 decreasing the contract sum by $2,000 due to a Home Depot gift applied 
to contractor supply purchases; and 
 
 WHEREAS, on February 22, 2005, by Resolution 2005-55, the City of Grand Island 
approved Change Order No. 4 increased the contract sum by $4,940 for a revision of footings and 
foundations including additional kitchen work; and 
 
 WHEREAS, on March 22, 2005, by Resolution 2005-86, the City of Grand Island 
approved Change Order No. 5 for a variety of electrical conduit additions and a fire extinguisher cabinet 
increasing the contract by $2,631.50; and 
 
 WHEREAS, additional electrical work is necessary which will increase the contract by 
$5,065.00 for a total adjusted contract amount of $614,153.75. 
 
 NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF 
THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and 
directed to execute Change Order No. 6 between the City of Grand Island and Starostka Group, Inc. of 
Grand Island, Nebraska, to increase the contract amount by $5,065.00 for a variety of electrical additions 
and changes as set out in such change order. 

 
 - - - 
 
Adopted by the City Council of the City of Grand Island, Nebraska, April 26, 2005. 
 
 
 
        _______________________________________ 

RaNae Edwards, City Clerk 
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