
Item G5
#2008-322 - Approving Change Order No. 1 for Street 
Improvement Project No. 2008-P-4; Concrete Pavement Repair on 
the Northbound Lanes of US Highway 281 from Old Potash 
Highway to Capital Avenue
 

Tuesday, November 18, 2008
Council Session

City of Grand Island

Staff Contact: Steve Riehle, City Engineer/Public Works Director

City of Grand Island City Council



Council Agenda Memo  
 
From:  Steven P. Riehle, Public Works Director 
 
Meeting:  November 18, 2008 
 
Subject: Approving Change Order No. 1 for Street Improvement 

Project No. 2008-P-4; Concrete Pavement Repair on the 
Northbound Lanes of US Highway 281 from Old Potash 
Highway to Capital Avenue 

 
Item #’s:  G-5 
 
Presenter(s): Steven P. Riehle, Public Works Director 
 
 

Background  
 

The Diamond Engineering Co. of Grand Island, Nebraska was awarded a $153,620.00 
contract on September 9, 2008. The contract was for concrete repair on the northbound 
lanes of US Highway 281 from Old Potash Highway to Capital Avenue. 
 

Discussion 
 

During the removal of the specified sections of pavement needing repair on US Highway 
281 the abutting sections were found to be in bad shape, therefore requiring repair also. 
The quantities of repair have increased by 371.80 square yards.  
 

Alternatives 
 
It appears that the Council has the following alternatives concerning the issue at hand.  
The Council may: 
 

1. Move to approve 
2. Refer the issue to a Committee 
3. Postpone the issue to future date 
4. Take no action on the issue 

 



Recommendation 
 
City Administration recommends that the Council approve Change Order No. 1 for 
Concrete Pavement Repair Project No. 2008-P-4. 
 

Sample Motion 
 
Move to approve Change Order No. 1 for Concrete Pavement Repair Project No. 2008-P-
4. 



City of Grand Island              CHANGE ORDER NUMBER 1 

100 East 1st Street 

Grand Island, Nebraska 68801            Date of Issuance:  November 18, 2008 

 
PROJECT :  Concrete Pavement Repair Project No. 2008-P-4 

 

CONTRACTOR:   The Diamond Engineering Company 

 

CONTRACT DATE:   September 11, 2008 

During the removal of the specified sections of pavement needing repair on US Highway 281 the abutting 

sections were found to be in bad shape, therefore requiring repair also. 

 

        Quantity Unit Price Total Price 
 
1. Concrete Pavement Repair, Class 47BD  362.80 s.y. $49.80  $18,067.44 
 Right Lane 
 
2. Concrete Pavement Repair, Class 47BD      9.00 s.y. $89.80  $ 808.20
 Both Lanes-Full Depth    

 

The changes result in the following adjustment to the Contract Amount: 

 

Contract Price Prior to This Change Order ......................................................................................$153,620.00 

 

Net Increase/Decrease Resulting from this Change Order ..............................................................$  18,875.64 

 

Revised Contract Price Including this Change Order .......................................................................$172,495.64 

                                                                                                                                                                      

Approval Recommended:      

        

By_______________________________________ 

        Steven P. Riehle, Public Works Director   

 

Date                                                                              

 

The Above Change Order Accepted:   Approved for the City of Grand Island: 

 

   The Diamond Engineering Co._____            By_________________________________                  

                             Contractor            Margaret Hornady, Mayor 

 

By                                                                               Attest:                                                                       

                                  RaNae Edwards, City Clerk 

 

Date                                                                            Date_______________________________ 



 
Approved as to Form ¤ ___________ 
November 13, 2008 ¤  City Attorney  

 R E S O L U T I O N    2008-322 
 
 
 WHEREAS, on September 9, 2008, by Resolution 2008-242, the City of Grand Island 
awarded The Diamond Engineering Co. of Grand Island, Nebraska the bid in the amount of $153,620.00 
for Concrete Pavement Repair Project No. 2008-P-4; and 
 
 WHEREAS, it has been determined that modifications to the work to be performed by The 
Diamond Engineering Co. are necessary; and 
 
 WHEREAS, such modifications have been incorporated into Change Order No. 1; and 
 
 WHEREAS, it is recommended that modifications to the work to be done by The Diamond 
Engineering Co. are necessary; and  
 
 WHEREAS, the result of such modifications will increase the contract amount by 
$18,875.64 for a revised contract price of $172,495.64, 
 
 NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COUNCIL OF 
THE CITY OF GRAND ISLAND, NEBRASKA, that the Mayor be, and hereby is, authorized and 
directed to execute Change Order No. 1 between the City Of Grand Island and The Diamond Engineering 
Co. of Grand Island, Nebraska to provide the modifications set out as follows: 
 

       Quantity Unit Price Total Price 
1. Concrete Pavement Repair, Class 47BD 362.80 s.y. $49.80  $18,067.44 
 Right Lane 
2. Concrete Pavement Repair, Class 47BD     9.00 s.y. $89.80  $     808.20 
 Both Lanes – Full Depth 

 
 - - - 
 
Adopted by the City Council of the City of Grand Island, Nebraska, November 18, 2008. 
 
 
 
        _______________________________________ 

Margaret Hornady, Mayor 
 

Attest: 
 
 
_______________________________________ 
RaNae Edwards, City Clerk 
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