

Community Redevelopment Authority (CRA)

Monday, October 24, 2005 Regular Meeting

Item E1

Committed Projects

Staff Contact: Chad Nabity

COMMITTED PROJECTS	AMOUNT	ESTIMATED DUE DATE
Comprehensive Downtown	\$9,980	March 2006-Contract
Plan		Approved
South Locust Street Identity	\$5,000	2004
& Design Plan		
Rasmussen & Assoc	\$50,000	September 14, 2005
Martin Building Bill Ziller	\$39,500	March 31, 2006
Heartland Events Ctr	\$430,000	
Total Committed	\$525,000	

September 2006